Critical success factors in construction industry in Sudan by Abdalrahman, Salma et al.
CRITICAL SUCCESS FACTORS IN CONSTRUCTION INDUSTRY IN SUDAN 
 
 
Salma Abdalrahman1, Dr. Abdul Hamid Kadir Pakir 1 & Dr. Abdelnaser Omran 2 
1, 2
 Universiti Sains Malaysia, Pulau Pinang, Malaysia 
 
salmahagag83@hotmail.com 
 
 
ABSTRACT: Always, the organizations are recognizing the corporate strategic into 
actions requires projects. Hence, it is vital that projects are successful. Critical 
success factors are very important cause influence that to project success.  This 
paper seeks to identify the major factors influencing the success of the project, 
particularly in Sudan. A questionnaire survey was used and this survey into critical 
success factors for projects is based on a considerable sample of 35 participants. 
As results, this survey revealed that, project understanding and communication, are 
ranked as higher critical success factors in Sudan. 
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1. PREAMBLE ON INDUSTRIAL SECTOR IN SUDAN  
 
Sudan's industrial sector enjoyed a strong momentum in 2006 and contributed to the 
overall economic boom the country is witnessing. Industry (oil and non-oil) grew by 
9.0% in real terms in 2006 and accounted for a constant 28.3% share of GDP.  Non-
oil manufacturing, on one hand that makes up some 7% of GDP increased in real 
terms by 7% year-on-year.  The buoyant oil sector, on the other hand, accounting 
for 15.2% of GDP and growing by 10% in 2006, made available the hard currency to 
finance basic imports for domestic manufacturing.   Economic buoyancy, driven by 
the oil boom and increased openness, kept trade activity in Sudan on the rise.  The 
total value of imports and exports increased by 18.5% in 2006. Exports grew by 17% 
to US$ 5.65 billion in 2006, on account of the rallying oil exports earnings, while 
imports progressed by a slightly higher 19% to US$ 7.1 billion last year. 
Subsequently, a sizeable trade deficit of US$ 1.45 billion was recorded in 2006 for 
the second consecutive year, breaking from a trend of more modest deficits or very 
small surpluses since the turn of the decade. Sudan's fiscal performance in 2006 
was weaker than planned, although the country has been doing generally well in 
adhering to an IMF-set reform agenda, aiming at restoring fiscal discipline and 
ensuring stability (ASG, 2007).  The overall public finance deficit widened to about 
4.2% of GDP in 2006, a record high, exceeding by 2% the target projected in the 
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2006 IMF program and increasing by 1.6% from its 2005 rate. At the level of 
indebtedness, available figures indicate that the end-2006 stock of external public 
debt is estimated at over US$ 28.2 billion, up by 4.4% since 2005. From a high of 
160% at the start of the decade, external debt to GDP declined to 81% in 2006. The 
banking sector in Sudan continued to benefit from the favorable economic 
conditions and the undergoing reforms commenced by the authorities in recent 
years, and witnessed an extended surge in all major sector aggregates. Banking 
activity, measured by total assets, hiked by an outstanding 51.2% to reach SD 
2,314.4 billion at year-end 2006, its highest growth in recent years. Such a 
progression was mainly driven by growing customer deposits and total loans to the 
private sector. The former rose by a yearly 25.9% to SD 1,230.9 billion.  The latter 
registered an even more remarkable growth over the previous year (+55.8%), 
standing at a record high of SD 1,058.3 billion at year-end 2006. The severe market 
price corrections that impacted most of the region's bourses in 2006 had limited 
consequences on the Sudanese stock market. In fact, while the Arab Monetary 
Fund (AMF) composite index of MENA stock markets dropped sharply by 42.5% 
year-on-year in 2006, the AMF Khartoum Stock Exchange index declined by a 
moderate 4.4%, moving from 205.26 at year-end 2005 to 196.30 at year-end 2006.  
This suggests that the buoyant economic activity in the country over the past year 
and the resulting high liquidity could not fully contain the effect of the stock market 
bubble burst. 
 
Table 1. GDP (purchasing power parity): $97.47 billion (2006 est.) 
 
Year GDP (purchasing 
power parity) 
Rank % Date of Information 
2003 $52,900,000,000 68 - 2002 est. 
2004 $70,950,000,000 61 34.12 % 2003 est. 
2005 $76,190,000,000 60 7.39 % 2004 est. 
2006 $85,890,000,000 62 12.73 % 2005 est. 
2007 $97,470,000,000 60 13.48 % 2006 est. 
Source: CIA World Fact book -, information in this page is accurate as of April 17, 2007 
 
2. INVESTMENT IN SUDAN 
 
Economic buoyancy, driven by the oil boom and increased openness, kept trade 
activity in Sudan on the rise. The total value of imports and exports increased by 
18.5% in 2006. Exports grew by 17% to US$ 5.65 million in 2006, on account of the 
rallying oil exports earnings, while imports progressed by a slightly higher 19% to 
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US$ 7.1 million last year (ASG,2007). Subsequently, a sizeable trade deficit of US$ 
1.45 million was recorded in 2006 for the second consecutive year, breaking from a 
trend of more modest deficits or very small surpluses since the turn of the decade 
,(ASG,2007). The trade deficit was 30% larger in 2006 than in 2005. 
 
Table 2. GDP - Real Growth Rate: 9.6% (2006 est.) 
 
Year 
GDP - real growth 
rate 
Rank 
Percent 
Change 
Date of Information 
2003 5.10 % 35  2002 est. 
2004 5.90 % 38 15.69 % 2003 est. 
2005 6.40 % 41 8.47 % 2004 est. 
2006 8.00 % 30 25.00 % 2005 est. 
2007 9.60 % 20 20.00 % 2006 est. 
         
Source: CIA World Factbook - information in this page is accurate as of April 17, 2007 
 
Sudan's main trading partner is China, capturing an enormous share of exports and 
imports.  In 2006, it accounted for 75.0% of total exports, up from 71% the previous 
year, followed by Japan with 9.2%, and the United Arab Emirates with 4.0%.  China 
is also the main import source with 20.8% of total imports, followed by the European 
Union with 13.4%, Saudi Arabia with 8.0%, and the United Arab Emirates with 
5.5%,(ASG,2007).  In addition to a structural trade deficit, Sudan has been incurring 
a historically growing current account deficit, due to the negative invisibles' account.  
In 2006, the current account deficit reached US$ 4.3 million (12.5% of GDP), up by 
a bout 57% since 2005. Most invisibles' receipts are aid and remittances, which are 
minimal, compared to the much higher payments, made for transport and travel as 
the country is being flooded with foreign businessmen, not to mention the 
repatriations of profits of foreign companies.  On the positive side, Sudan is 
witnessing a steady increase in its capital account, that jumped by 85% in 2006 to 
reach close to US$ 4.5 million and almost offset the current account deficit. The 
official figure estimate net Foreign Direct Investment (FDI), in 2006, at US$ 3.5 
million rising by 53% year-on-year. With increased liberalization, net FDI has not 
been limited to the oil industrial but targeted many other sectors, such as 
construction, industry, transport and banking. 
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Figure 1. Investment (gross fixed): 25.3% of GDP (2006 est.) 
 
Source: Central Bank of Sudan, Bank Audi
'
s Research Department 
 
3. OVERVIEW ON CONSTRUCTION INDUSTRY IN SUDAN  
 
The construction sector has been thriving in Sudan lately. Although it accounted for 
only 4% of GDP in 2006, it continued to drive economic activity, growing by a 
healthy 10% (in real terms) last year. The sector is benefiting from the revamping of 
the urban infrastructure estimated to cost some US$ 7 billion. The Merowe Dam is 
one of the major infrastructure projects estimated to cost some US$ 2 million, with 
China heavily investing in it. Another example is the US$ 500 million airport 
expected to open in 2011. In addition, a number of new projects targeting 
businesses and foreign investors are coming into the country. These consist of 
multibillion dollar investments in impressive retail outlets, office blocks, top-class 
hotels and a huge residential hinterland. Production to 2022 thousand metric tons, 
since factories were shut down for renovation.  The current capacity of cement 
plants in Sudan is only about 500,000 tons, whereas the overall demand is projected 
to rise up to 4 million tons over the next few years. The promising outlook of the 
sector and the weak capacities available attracted Arab investors to join the 
Sudanese private sector and set a new cement company (Berber Cement) in 2005 
to build a new factory with a production capacity of 1.5 million tons/year and to 
become operational in 2008. The construction industry has limited health, safety and 
environment policy. The construction industry is changing land use. They are cutting 
the green areas in Khartoum and creating residential areas. It is not very well 
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planned, and is already having a negative impact on the quality of water and soil. 
The log term danger is that it will lead to water scarcity and other socio-economic 
and health impacts,(Mohamed,2006).In the absence of guideline to regulate which 
building products can be imported, certain contractors are using hazardous 
materials. He adds, these materials will introduce chemicals that can harm the 
environment and the health of residents. Furthermore, construction trends currently 
allow for too much space between buildings. If buildings are built closer to each 
other they could conserve cool air better. But they are not and that means we need 
more electricity to keep air-conditioning running to keep building cool that also 
creates more pollution (Ahmad, 2007).  
These views are echoed by Bannaga.   A research by Bannaga (2007) stated that 
contractors have the freedom to do what they want. They are not thinking about how 
they are endangering the environment. The government runs everything. Once you 
have its approval nobody cares, and nobody’s supervising the government Agrees 
that government’s control over construction needs to improve. There’s gap between 
legislation and the monitoring of projects. We have legislation that is out of date. We 
need new legislation that can be applied and enforced, (Ahmad, 2007). It must be 
remembered that environmental management is still in its infancy in this country.  
Bannaga (2007) points out that that disregard of the construction industry is part of a 
broader tendency to sideline the environment in a county that is grappling with 
widespread poverty as the shantytowns of Khartoum can attest. He said we have 
difficulty in treating water and waste water. Most households provide their own 
means of discharging waste water into sub-surface soil and water. There are no 
waste water networks. 
 
 
“We also do not have systems for refuse collection in many areas.  Most of our solid 
waste is burnt on the ground. We are dependant on mechanical air-conditioning and there is 
no eco-building” (Bannaga, 2007).  
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Table 3. GDP - per capita (PPP): $2,400 (2006 est.) 
 
Year GDP - per capita (PPP) Rank Percent Change Date of Information 
2003 $1,420 189 - 2002 est. 
2004 $1,900 172 33.80 % 2003 est. 
2005 $1,900 179 0.00 % 2004 est. 
2006 $2,100 178 10.53 % 2005 est. 
2007 $2,400 171 14.29 % 2006 est. 
         
 Source: CIA World Factbook - information in this page is accurate as of April 17, 2007 
  
 
4. PROJECT SUCCESS  
Success is an interesting word and a word that is so general and wide in nature that 
it is difficult to define and obtain mutual agreement when asked from different 
individual. Judgev and Muller, (2005) in their article mentioned that in order to define 
what success means in the project context is like gaining consensus from a group of 
people on the definition of “good art”. Project success is a core concept of project 
management to a project manager, but its definition appears to remain elusive. The 
traditional definition of project success, which revolves around time, cost and quality 
proved to be inadequate. In recent years, more comprehensive definitions have 
been coined. The purpose of modern project more than just management is to 
conduct a successful project.  A success is on time, on budget and conformance to 
requirements. Success means gaining advantage, superiority, victory, 
accomplishment, and added value. Project success is a complex and often illusory 
contract, but nonetheless it is of crucial importance to effective project 
implementation. Project success can be achieved through the good performance of 
project managers in the project. Possessing the core project management 
competence would help to define the ability of project managers to deliver good 
performance towards the attainment of project success (Pheng and Chuan, 2006).  
Successful project delivery requires the concerted effort of the project team to carry 
out the various project activities, but it is the project manager who, at the center of 
the project network, is responsible for orchestrating the whole construction process 
(Bayliss, 2002).  The success of a construction project depends on a number of 
factors, such as project complexity, contractual arrangements, and relationships 
between project participants, the competency of project managers, and the abilities 
of key project members (Chua et al., 1999; Mohsini and Davidson, 1992).  
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5. FACTORS EFFECTING OF THE PROJECT SUCCESS 
Project success factors are those input to the project management system that lead 
directly or indirectly to the success of the project or business (Cooke and Davies, 
2002). Belassi and Tukel, (1996), categorized success factors into four main group. 
These are factors relating to the project managers, factors relating to the project, 
factors relating to the organization and factors relating to the external environment. 
(Chan et al., 2002) Identify a set of project success factors; project team 
commitment, contractor’s competencies, risk and liability assessment, client’s 
competencies, end-users’ needs, and constraints imposed by end-user.  Shenhar et 
al., (2002), used multivariate analysis method to identify project success factors. 
They found that project success factors vary with project type, they depend on high 
uncertainty or low uncertainty, and that project managers must carefully identify the 
factors that are critical to their particular projects. High – uncertainty projects 
demand a specific focus on project definition, milestones, design, documentation, 
and policy and customer participation. Low–uncertainty projects need to focus more 
on formal and structured selection of contractors, budget monitoring, quality and 
managerial autonomy.  
6. METHODOLOGY 
This study was carried out using structured questionnaire.  As stated by (Sekaran, 
2003) questionnaire is a popular method of collecting data because researchers can 
gather information fairly easily and the questionnaire responses are easily coded. 
The dependent variable for this study is successful project management in 
construction industry. This dependent variable is measured using 13 items. These 
items were rated using a 5- point Liker scale with 1 representing strongly disagree to 
5 representing strongly  agree. 
6.1 Population and sampling size 
The respondents were contractors, project manager, consultant, developers, 
engineers and architects who were involved in construction projects in Sudan 
(please refer to Table 4). A total of 45 questionnaires was selected randomly and 
distributed by post and 35 samples were returned and analyzed with response rate 
(78%).  
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Table 4. Respondents Background 
 
 
6.2 Data processing and analysis 
 
All the collected information from the survey were checked and verified for their 
correctness. Data cleaning was carried out by checking the frequency and 
descriptive statistics as well as coding and data entry. The cleaned data were then 
analyzed to the Mean and Standard deviation in order to rank the factors. The 
returned questionnaires were then analyzed using Statistical Package for Social 
Science (SPSS); Version 11.5 for windows software. 
 
 
7. RESULTS AND DISCUSSION: CRITICAL SUCCESS FACTORS 
 
A critical success factors is something that the organization must do well to 
succeed. In terms of information system projects, a critical success factors is what a 
 
Type of respondents 
 
Frequency (percentage) 
 
 
Type of respondents position 
1. Project Manager 
2. Architecture  
3. Engineer 
4. Contractor 
5. Consultant  
 
 
Working area 
1. Contractor organization 
2. Engineering firm 
3. Project Management firm  
4. Client organization  
5. Others  
 
 
Working experience  
1 – 5 years 
6-10 years 
11-15 years 
16-20 years 
Above 20 years 
 
Type of project that are develop 
Building  
Heavy engineering infrastructure  
Others  
 
 
6 (17.1%) 
8 (22.9%) 
9 (20%) 
8 (22.9%) 
6 (17.1%) 
 
 
 
14 (40%) 
17 (48.5%) 
- 
- 
4 (11.4%) 
 
 
7 (20%) 
8 (22.9%) 
3 (8.6%) 
6 (17.1%) 
11 (31.4%) 
 
  
21 (60%) 
8 (22.9%) 
6 (17.1%) 
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system must do to accomplish what it was designed to do.  This study has obtained 
nine CSFs which are described in more details as below:  
 
Based on the mean value criterion, the first ranking by the respondents’ as CSFs 
was Project understanding that is the major Critical success factor in construction 
projects in Sudan (Table 5). It is important that the project team understand the 
project, particularly with respect to project goals and objectives. Understanding the 
project mission is the most important factors related to project success (Pinto, 
1988).  The factors “Effective communication”, “Authority of the project manager” 
and “Competent project team” seem to be the second-ranked factors that are as 
CSFs in construction projects in Sudan. Whereas, effective communication is vital in 
creating an atmosphere for achieving project success (Hartman, 1996). 
Communication is not only essential within the project team, but also between the 
team and the rest of the organization and the client, (Pinto, 1988). And, the 
competence of the project manager and project team members is a critical factor for 
project success, (Belassi, 1996). It is important that the project manager and project 
team be selected wisely to ensure they have the necessary skills and commitment 
to perform their functions affectively. Further,  in successful project the project 
manager is not only strongly committed to meeting project objectives, but also has 
the authority to have control over developing plans, making changes as required 
,and fulfilling them (Chua, 1999). Consequently, a factor such as “Realistic cost and 
time estimates” was ranked third. However, realistic and accurate cost and time 
estimates are critical to project success (Chua, 1999; Pinto, 1989).  The next factor 
that considered as important CSFs in construction projects in Sudan was “Problem 
solving ability” and ranked as factor number fourth. Regardless of carefully a project 
is planned, it is impossible to foresee every problem that could arise. It is vital that 
the project team is responsive and capable of taking appropriate action when 
problems develop (Jiangand, 1996, Pinto, 1989).  Followed by, ‘resources” factor 
which is ranked as fifth. Factor like “Top management support” and “Adequate 
project control” are ranked as sixth factor respectively. However, management 
support for has long been considered of great importance indistinguishing between 
success and failure (Belassi, 1996) and (Pinto, 1989). Project management is 
dependent on top management for authority, direction and support. Top 
management should make it clear that the project is worthwhile and that they 
support it, (Belassi, 1996) and (Nicholas, 1989). Interestingly, many upper managers 
are unaware of how their behavior influences project success, (Graham, 1997). 
Additionally, successful projects have good control and reporting systems that 
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provide adequate monitoring and feedback that enables comparison of team 
performance and project goals (Gioia, 1996, Jian, 1996, Jaselskis, 1988). Adequate 
monitoring and feedback mechanisms give the project manager the ability to 
anticipate problems, oversee corrective measures, and ensure that no deficiencies 
are overlooked (Pinto, 1998). The seventh CSFs appeared in our results was the 
external factors. This is an important factor that project manager, engineer etc 
should take into consideration. In fact, the external factors which meant here are 
lack of materials on the market; lack of equipment and tools on the market; poor 
weather conditions; poor site conditions (location, ground, etc.); poor economic 
conditions (currency, inflation rate, etc.); changes in laws and regulations; 
transportation delays; and external work due to public agencies (roads, utilities and 
public services) and etc. Another Critical success factors were observed by the 
respondents was that project characteristics and it is ranked the eighth (see Table 
5). The last CSFs are Client involvement and it is ranked as number ninth. However, 
in the project delivery is important to project success, but this study has shown that 
this kind of factors is ranked by the respondents as the latest factor that might be as 
an critical factor in construction project in Sudan. However, a research by Jiang, 
(1996) proved that such factor can be considered as one of the priorities factor to be 
making the project a success. For successful project the user must be strongly 
committed to the project goals and be involved in the project management process 
(Kharbanda, 1996).  
Table 5. Ranking the most important Critical Success Factors in Sudan 
 
 
 
 
 
 
 
 
 
 
 
 
Factors Mean SD Ranking 
1. Project understanding 
2. Competent project team 
3. Communication 
8. Project manager authority 
4. Realistic time and cost estimates 
9. Problem solving 
10. Project planning 
11. Resources 
5. Adequate project control 
7. Top management support 
12. External factors  
13. Project characteristics 
6. Client involvement 
4.7 
4.6 
4.6 
4.6 
4.5 
4.3 
4.3 
4.2 
4.0 
4.0 
3.7 
3.5 
3.4 
0.6 
0.7 
0.7 
0.6 
0.6 
0.7 
0.7 
0.9 
1.0 
0.8 
0.7 
0.9 
1.3 
1 
2 
2 
2 
3 
4 
4 
5 
6 
6 
7 
8 
9 
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8. CONCLUSION  
The project management process is complex, usually required extensive and 
collective attention to a broad aspect of human, budgetary and technical variables. 
In addition, projects often possess a specialized set of critical success factors in 
which if addressed and attention given will improve the likelihood of successful 
implementation. On other hand if these factors were not taken seriously might lead 
to the failure of the project management.  As projects are used widely in the 
construction industry, therefore, vital to identify factors that contribute to the 
successful implementation of a project and to identify the factors’ relative importance 
as the project journeyed throughout the life cycle. This paper, therefore, identified 
the major factors influencing the success of the project, particularly in Sudan.  
 
9. REFRENCES  
Ahmed (2007),Mohamed Elmuntasir Ahmed's Website [Online ].(Accessed 31 
Desember 2007).Available from World Wide Web : 
www.sudantribune.com/spip.php?article 25384. 
Bannaga Sharaf(2007) Doctor Sharaf  Bannaga's Website [Online ].(Accessed 31 
Desember 2007).Available from World Wide Web : 
www.sudantribune.com/spip.php?article 25384. 
Bayliss,  R. (2002),  Project partnering—a case study on MTRC Corporation Ltd's  
Tseung Kwan O Extension. HKIE Transactions. Pp. 1–6. 
Belassi, W., Tukel, O. I. (1996) A new framework for determining critical success/ 
failure factors in projects.  International Journal of Project Management. Vol. 
14(3), p. 141-152.  
Chan, A.P.C., Scott, D., Lam, E.W.M. (2002) Framework of success criteria for 
design/build projects. Journal of Management in Engineering. Vol. 18 (3), 
pp.120-8.  
Clarke, A. (1999)A practical use of key success factors to improve the effectiveness 
of project management. International Journal of Project Management. Vol. 17(3), 
p. 139-145.  
Cooke-Davis, T. (2002)The real success factors on projects. International Journal of 
Project Management. Vol.6 (3), p.164–170. 
Chua, D.K., H Y.C. Kog, Y.C. and Loh, P.K. (1999) Critical success factors for 
different project objectives. Journal of Construction Engineering and 
Management. Vol. 125 (3), p. 142–150. 
Gioia, J. (1996) Twelve reasons why programs fail. PM Network. Vol. 10(11), p.16-
19.  
Graham, R. J., Englund, R. L. (1997) Creating an environment for successful 
projects. San Francisco, Jossey-Bass.  
2nd INTERNATIONAL CONFERENCE ON BUILT ENVIRONMENT IN DEVELOPING COUNTRIES (ICBEDC 2008)
1052
Gray, C.F., Larson, E. W. (2002) Project Management. McGraw-Hill, Boston.  
Jaselskis,E.J., Ashley,D.B. (1988) Achieving construction project success through 
predictive discrete choice models. 9th World Congress on Project Management, 
Glasgow, p. 71-85.  
Jaselskis,E.J., Ashley,D.B. (1991)Optimal allocation of project management 
resources for achieving success. Journal of Construction Engineering and 
Management (ASCE). Vol. 117(2), p. 321-340.  
Jian, J.J., Klein, G., Balloun, J. (1996) Ranking of System Implementation Success 
Factors.  Project Management Journal. Vol. 27(4), p. 49-53. 
Judev, K., Muller, R. (2005) A retrospective look at evolving understanding of project 
success. Project Management Journal. Vol. 36(4), p. 19-31.  
Kharbanda,D.C., Pinto, J.K. (1996)What made Gertie gallop? Lessons from project        
failures.  New York, Van Nostrand Reinhold.  
      Lim, C.S., Mohamed, M.Z. (1999) Criteria of project success: an exploratory re-  
examination. International Journal of Project Management. Vol.17 (4), p. 243-
248.  
     Mango, W.A. (2008) Project management: beyond the formal definition. PM World 
Today. Vol. X, Issue IV.  
     Mohsini, R. A., Davidson, C.H. (1992) Determinates of performance in the traditional 
building process. Construction Management &Economics. Vol.10(4), p. 343-359.  
Munns, A. K., Bjeirmi, B.F. (1996) The role of the project manager in achieving 
project success. International Journal of Project Management. Vol. 14(2), p. 81-
87.  
 Nicholas, J.M. (1989) Successful project management. A force field analysis.  
Journal of Systems Management. Vol. 40(1), p. 24-30.  
Pheng, S.L., Chuan, T. Q. (2006) Environmental factors and work performance of 
project managers in the construction industry.  International Journal of Project 
Management.  Vol. 24, p. 24-37.  
Pinto, J.K., Slevin, D.P.  (1989)Critical success factors in R& D projects. research 
Technology Management . Vol. 32(1), p. 31-35.  
Pinto, J.K., Slevin, D.P.  (1988) Critical success factors in effective project 
implementation.  International Project Management Handbook.  Cleland, D. I., 
King, W.R. (Eds), Princeton, Van Nostrand Reinhold. p. 479-512.  
Project Management Institute (2000) A Guide to the Project Management Body of 
Knowledge (PMBOK).  
sanvido, V., Parfit, K., Guvenis, M., Coyle, M. (1992) Critical  success factors for 
construction projects.  Journal of Construction Engimeering and Management 
(ASCE). Vol. 118(1), p. 94-111.  
sekaran, U. (2003) Research Methods for Business, 4th edition. John Wiley and 
Sons. p.249.  
 
 
2nd INTERNATIONAL CONFERENCE ON BUILT ENVIRONMENT IN DEVELOPING COUNTRIES (ICBEDC 2008)
1053
